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902. For Alberta and B.C. separately:

(a) How many co-locations did TELUS build over the last price cap period for competitors?

(b) How many of these co-locations were actually complete within 6 months of the acceptance of the initial report by the co-locator? 

(c) What is the percentage of (b) as compared to (a)? 

(d) What penalty did TELUS pay to co-locators when it breached the six month rule? 

ANSWER

The statistics below represent the elapsed time from the signing of an Initial Report until the date a co-location is completed.  This elapsed time includes a number of reoccurring issues ranging from the customer (CLEC) changing its requirements, to a lack of available technical information from the customer, to industry wide material delivery issues.  These issues have impacted TELUS’ ability to meet the provisioning intervals.  
(a) TELUS completed 110 co-locations in Alberta and 80 co-locations in B.C. over the price cap period. 
(b) There were 62 co-locations in Alberta and 15 co-locations completed within 6 months of the acceptance of the initial report. 
(c) In Alberta, the percentage is 56.4%.  In B.C., the percentage is 18.75%. 
(d) TELUS has paid no penalties to co-locators. 






